
 

 

 

Note: Although road status shows completed, road may still remain closed for other reasons.  Please 

refer to Closure List for specific travel restrictions. 

Road # Road Name Mileage Status Repaired By 

181.0 Chicken Park  4.9 Partial 
Black Hills N.F. Construction and Maintenance 
Crew 

345.B Bald Ridge 2.2 Completed Forest Service Enterprise Technical Services 

128.0 Cedar Park 3.4 Partial 
Federal Highways Administration  (Central 
Federal Lands Contract) and Forest Service 
Enterprise Technical Services 

128.0 Cedar Park Bridge 0.1 Planned 
Federal Highways Administration  (Central 
Federal Lands Contract) 

117.0 Christy Meadows 0.2 Completed ARP Flood Recovery Team Contract (IDIQ) 

145.0 Comanche 
1.2/ 
3.2 

Completed/ 
Completed 

Forest Service Enterprise Technical Services/ 
Private Landowners 

180.C 
Creedmore Lakes 
Road 

0.6 Completed 
Black Hills N.F. Construction and Maintenance 
Crew 

139.0 Crown Point 0.1 In Progress 
Federal Highways Administration  (Central 
Federal Lands Contract) 

344.0 Crystal Mountain 2.5 Completed 
Forest Service Enterprise Technical Services and 
Local Landowners (3.2 miles remain for 2015) 

104.0 Dunraven 0.8 Completed Local Landowners and Larimer County 

152.0 Flowers 8.2 Completed Canyon Lakes Ranger District Contract (IDIQ) 

153.B Foggy Park 2.8 Completed Forest Service Enterprise Technical Services 

295 Franz 0.7 Completed Forest Service Enterprise Technical Services 

132.0 Green Pig 3.4 Completed ARP Flood Recovery Team Contract (IDIQ) 
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123.0 Hell Canyon 2.2 Completed ARP Flood Recovery Team Contract (IDIQ) 

352.0 Hurley .1 Completed ARP Flood Recovery Team Contract (IDIQ) 

118.0 Johnny Park 5.5 Completed Canyon Lakes Ranger District with Volunteers 

156.0 Long Draw 13.1 In Progress 
Federal Highways Administration  (Central 
Federal Lands Contract) 

153.C Mine 1.1 Completed Forest Service Enterprise Technical Services 

135.0 Monument Gulch 3.8 Planned Canyon Lakes Ranger District Contract (IDIQ) 

513.0 Moody Hill 2.6 Completed ARP Flood Recovery Team Contract (IDIQ) 

247.0 Panorama Peak 1.9 Completed ARP Flood Recovery Team Contract (IDIQ) 

247.A 
Panorama Peak 
Spur A 

1.1 Completed ARP Flood Recovery Team Contract (IDIQ) 

247.B 
Panorama Peak 
Spur B 

0.4 Too Wet ARP Flood Recovery Team Contract (IDIQ) 

122.0 Pole Hill 9.0 Completed ARP Flood Recovery Team Contract (IDIQ) 

182.0 Pratt Creek 6.1 Completed ARP Flood Recovery Team Contract (IDIQ) 

171.0 
Prohibition 
Mountain 

2.25 Completed 
Black Hills N.F. Construction and Maintenance 
Crew / Forest Service Enterprise Technical 
Services (regarded 2.0 miles) 

200.0 Roach 6.4 Completed 
Larimer County and Forest Service Enterprise 
Technical Services 

225.0 Sevenmile 5.1 Completed Forest Service Enterprise Technical Services 

122.A Solitude Creek 1.5 Completed ARP Flood Recovery Team Contract (IDIQ) 

348.0 
Spruce Mountain 
Loop 

2.4 Completed Forest Service Enterprise Technical Services 

153.0 
Storm Mountain 
Access 

11.3 Completed Forest Service Enterprise Technical Services 

153.D 
Storm Mountain 
Spur D 

1.2 Completed Forest Service Enterprise Technical Services 

345.0 Stringtown Gulch 8.0 Completed Forest Service Enterprise Technical Services 



 

 

339.0 Swan/Eiger 3.1 Completed 
Black Hills N.F. Construction and Maintenance 
Crew 

407.0 Texas Cut 1.7 Completed ARP Flood Recovery Team Contract (IDIQ) 

168.0 
Wintersteen 
Park/Kelley Flats 

10.5 In Progress Canyon Lakes Ranger District Contract (IDIQ) 

215.1 
Youngs Gulch 
Trail Head 

0.1 In Progress 
Federal Highways Administration  (Central 
Federal Lands Contract) 

TOTAL  39 Roads 
133.5 
Miles 

  

 


